



AREA YIELD INDEX INSURANCE PILOT IN 2016


Pilot Workflow

Stakeholder Meeting


22 Jan 2016




Task Flow Pilot Insurance Underwriting Process





Task Flow Pilot Insurance Claim Process



Operational Flowchart : AYII Pilot



Operational Flowchart : AYII Pilot



Timeline : AYII Pilot Execution (for Suriyan next step session)

Period	2016																								2017																											
	Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct				Nov				Dec				Jan				Feb			
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4												
Subsidy Approval																																																				
Distribution Channel Approval																																																				
Policy Wording, terms, application preparation																																																				
Policy Wording, terms, application approval																																																				
Workshop to BAAC branch staff - GIZ																																																				
Workshop to smart farmers																																																				
Sales period																																																				
End of the season yield estimation produced																																																				
Yield result submit to BAAC, Thaivivat																																																				
Payout																																																				